Phase / Process	Duration estimation	Cost estimation
Understand Project	24 hours (3 days)	-
Understand the project scope	16 hours (2 days)	-
Create project charter	8 hours (1 day)	\$100 for used software and tools to create the charter
Gather Team	32 hours (4 days)	-
Create team charter & align members	8 hours (1 day)	-
Project development	120 hours (3 weeks)	 \$3000 for: the hardware that will be used in development and testing phases. Transportation for the team to visit restaurants and updating business owners
Project delivery	40 hours (1 week)	-
Total	6 weeks and 1 day	\$3100